
TCR Program – Project #39 (PPNO 0851G) – September 2008 
  
Los Angeles Route 405; add northbound HOV lane over Sepulveda Pass, Route 10 to Route 101 in 

Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $950,000 TCRP Funds Approved to Date: $90,000 
Total TCRP Funds Available: $90,000 Phase(s) Approved: 1,2 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $42,000 for Phase(s): 1,2 
Advance Approved:  $0     for Phase(s): N/A 
LONP Approved to Date:  $0 for Phase(s): N/A 
   
 
Project Summary:  The project is to widen Route 405 and add an HOV 
lane in the northbound direction.  The project will provide a continuous 
HOV system on Route 405 by closing a gap in the current system.  
Estimates range from $500 million to $1.5 billion.  During the first phase 
of the project (PA&ED), a complete analysis will be performed to 
identify a preferred alternative. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Phase Scope Start End Cost
1 PA&ED 2/01 2/08 $15,000
2 PS&E (Design-build approach) 2/08 4/13 $60,000
3 ROW  (Design-build approach) 4/08 6/11 $97,000
4 Construction (Design-build approach) 4/09 4/13 $778,000

Total: $950,000

Project 
Limits 
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Prior TCRP Action:   

• Original application was approved on September 28, 2000 (TA-00-01) for $15,000,000 for Phase 1.  An 
allocation of $15,000,000 was made to Phase 1. 

• An amendment to update the project schedule was approved September 29, 2005 (TAA-05-32).  A re-
allocation of $9,421,000 made to Phase 1 (TFP-05-13). 

• An amendment to program $27,000,000 for Phase 2 and to update project schedule and funding plan 
was approved July 26, 2007 (TAA-07-23). 

• An allocation of $27,000,000 for Phase 2 was approved July 26, 2007 (TFP-07-02). 
• An amendment was approved September 25, 2008 (TAA-08-04) to: 

o Revise the definitions of Design (PS&E) and Construction to Preliminary Engineering/Design 
Support (PE/DS) and Construction Design-Build (Con-D/B), respectively, for the purposes of this 
design–build contract. 

o Redistribute $14,000,000 in TCRP funds from PS&E to Con-D/B. 
o Redistribute $7,000,000 in TCRP funds from PS&E to Environmental (PA&ED). 
o Program $48,000,000 in TCRP funds to Con-D/B. 
o Document the commitment of $48,000,000 in LACMTA alternate funding to backfill TCRP funds 

in the event they are unavailable when needed. 
o Update the project schedule and funding plan. 

• An allocation amendment to redistribute $21,000,000 from Phase 2 to Phase 1 ($7,000,000) and Phase 4 
($14,000,000) was approved September 25, 2008 (TFP-08-03). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues: None. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $22,000 $6,000 $62,000 $90,000
Proposed
Committed $20,000 $97,000 $117,000
Proposed
Committed $730,000 $730,000
Proposed
Committed $13,000 $13,000
Proposed
Committed $22,000 $39,000 $97,000 $792,000 $950,000
Proposed

Totals: $22,000 $39,000 $97,000 $792,000 $950,000

LA Metro Local

Totals:

TCRP State

SAFETEA LU Federal

CMIA State


